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Pursuant to a congressional request, GAO reviewed the adverse effects of producing Drone Anti-Submarine 
Helicopters before completion of development and tests by the Department of Navy.

GAO noted that: (1) through June 30, 1969, the Navy spent over a quarter of a billion dollars for the development and 
acquisition of the Drone Anti-Submarine Helicopter Weapon System; (2) this system, designed for the delivery of 
torpedoes by drone helicopters, operates from surface ships for the purpose of attacking and destroying enemy 
submarines; (3) although this weapon system provided the Navy with a capability it did not previously have, the 
system suffered from a high rate of loss of the drone helicopters; (4) of the 750 drones purchased by the Navy, 362 
have been lost; (5) GAO believes that the difficulties experienced with the system resulted, in large part, from the 
Navy's ordering the drone helicopters into production before they were fully developed and tested; (6) at the time 
these helicopters were under development in the early 1960's, the Navy had under way a ship modification program; 
(7) this program included, in part, installing on destroyers equipment needed to permit drone helicopters to operate 
from them; (8) modifications were completed on the first ship nearly 3 years before the first drone helicopter was 
delivered to the fleet; (9) the ship-to-drone gap, together with the capability that the drone helicopter was expected to 
afford the fleet, created strong pressure on the Navy and on the contractor to expedite development and delivery of 
the helicopters; (10) it appears that this pressure was a major factor leading to production of the helicopters before 
they had been fully developed and tested; (11) there have been no purchases of the drone helicopter since June 
1966; (12) there are no plans for future purchases; (13) the practice of concurrently developing and producing 
weapon systems was a matter of concern to the Blue Ribbon Defense Panel; (14) in its report on July 1, 1970, the 
Panel recommended that a new development policy for weapon systems and other hardware should be formulated 
and promulgated to cause the reduction of technical risks through demonstrated hardware before full-scale 
development, and to provide the needed flexibility in acquisition strategies; and (15) the Panel's report also stated 
that the new policy should provide a general rule against concurrent development and production, with the production 
decision deferred until successful demonstration of developmental prototypes.
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